



別紙1

◎福祉福祉複合施設整備スケジュールについて

年度	R6				R7				R8				R9				
月	4-6	7-9	10-12	1-3	4-6	7-9	10-12	1-3	4-6	7-9	10-12	1-3	4-6	7-9	10-12	1-3	
事業者選定					公募・選定 												
市立川西病院 解体等工事		解体・整地 															
道路・公園 工事									道路工事 					公園工事 			
福祉複合施設 建設工事						設計 				工事 			供用開始 				